COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 29/ 2021

ESTI MATE SUMVARY 15:50: 55
CONTI D: C22995 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 22995- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 97.0  DAYS TIME ALLOW 110 WORK DAYS
US24 H-19- C BRI DGE REPLACEMENT PERCENT TI ME: 88. 18 ORI G TI ME ALLOW 100 WORK DAYS

PROJECT NO FBR0243- 091
US24 H19- C BRI DGE REPLACEMENT AT MP 332

NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., |NC. PAY PER OD ENDI NG 09/ 27/ 2021 DATE TIME STARTED 02/08/2021
205 Tunnel Drive DATE LET 01/ 14/ 2021 DATE WORK BEGAN 04/ 26/ 2021
DATE AWARDED 01/27/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 05/2021 DATE ACCEPTED
CANON CI TY CO 81212  (719)269-1173 DATE NOTI CE TO PROCEED 02/ 08/ 2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 1,526, 788.40 PARTI Cl PATI NG $ 46,978. 51 $ 0.00
AWARD PRQJECT AM: $ 1,373,919. 90 NON- PARTI Cl PATI NG 1, 040, 694. 53 207, 870. 95
PERCENT COVPLETE: 71. 24% TOTAL EARNI NGS 1,087, 673. 04 207, 870. 95
FUNDS AVAI LABLE: $ 439, 115. 36 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1,087, 673. 04 207, 870. 95
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 20, 608. 80 0.00

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 1,067, 064. 24 207, 870. 95

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 1, 067, 064. 24 207, 870. 95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 2 70;,7877(7).79;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00090

0020

202- 00220

0025

202- 00250

0030

202- 00251

0035

202- 00810

0040

202- 01000

0045

202- 04003

0050

203- 00050

0055 203-00060

C22995
22995-BI D
FBR0243- 091
| TEM
DESCRI PTI ON
ROADWAY

Clearing and Grubbing

Renoval of Tree

Renoval of Delineator

*Rermoval of Asphalt Mat

*Renoval of Pavenent Marking

*Rermoval of Pavenent Marking (Asphalt G ooving)
Renoval of Ground Sign

*Renoval of Fence

Clean Cul vert (Special)

Unsui tabl e Materi al

Enbanknent

Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
3, 046. 27000
1. 000
EACH
761. 77000
2. 000
EACH
15. 12000
1, 464. 000
sy
4. 03000
1,529. 100
SF
2. 85000
2, 266. 000
SF
1. 43000
1. 000
EACH
37. 79000
500. 000
LF
3. 42000
1. 000
EACH
6, 876. 70000
584. 100
(0
59. 26000
3, 226. 000
oy

24.96000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.500
0.500
1. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

1, 288. 700
0. 000
1,288. 700

1,529. 100
0. 000
1,529. 100

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

313. 000
0. 000
313. 000

1. 000
0. 000
1. 000

584. 100
0. 000
584. 100

2,237.100
0. 000
2,237.100

Page 2

ESTI MATE RUN 09/ 29/ 2021

1,523.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:50: 55

AMOUNT

3, 046

761.

30.

5,193

4, 357

37.

1, 070.

6, 876

34,613

55, 838

27

77

24

46

94

.00

79

46

70

77

02



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01100

0065

203- 01594

0070

203- 01597

0075

206- 00200

0080

207-00700

0085

207-00703

0090

207-00704

0095

208- 00046

0100

208- 00075

0105

208- 00103

0110 208-00105

C22995

22995-BID
FBR0243- 091

| TEM
DESCRI PTI ON

Proof Rolling

Conbi nati on Loader

Pot hol i ng

Structure Backfill

(Class 2)

Topsoi |

(Onsite)

Topsoi |

(Wt | and)

Subgrade Soil Preparation

Pre-fabricated Concrete Washout Structure (Type 1)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
117. 07000
40. 000
HOUR
111. 04000
21.000
HOUR
161. 00000
83. 000
cy
19. 06000
1, 225. 000
cy
8. 92000
287. 000
cy
21. 92000
7, 500. 000
sy
1. 85000
2.000
EACH
1, 443. 32000
4. 000
EACH
1, 458. 53000
120. 000
HOUR
49. 54000
120. 000
HOUR

94. 03000

QrY TH'S PERI OD
QTY TO DATE

21.
. 000
21.

11.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
11.

000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 09/ 29/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 50: 55

AMOUNT

234.

3, 381.

6, 291.

2,886

2,917

544,

470.

14

.00

00

.00

.00

04

.00

64

06

94

15



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00207

208- 00300

208- 00400

210- 00810

210- 01000

210- 02900

211- 03005

212-00700

212-00701

212-00703

ROADWAY

C22995
22995-BI D
FBR0243- 091
| TEM
DESCRI PTI ON
Sweepi ng (Sedi ment Renoval)
Erosi on Control Managenent

Tenporary Berms

Wat er

Contr ol

*Reset

Ground Sign

*Reset

Fence

Relay Riprap (Conplete In Place)

Dewat eri ng

*Organic Fertilizer

* Conpost

(Mechani cal Iy Applied)

*Humat e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
126. 44000
60. 000
DAY
135. 19000
2, 000. 000
LF
1. 12000
1. 000
LS
9, 185. 27000
1. 000
EACH
398. 04000
500. 000
LF
7. 40000
120. 000
cy
25. 66000
1. 000
LS
19, 362. 32000
390. 000
LB
1. 12000
150. 000
cy
44. 85000
542. 000
LB

1.12000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

22.000
3. 000
25.000

. 000
0. 000
. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0.500
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 09/ 29/ 2021

405

9, 681.

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 50: 55

AMOUNT

252.

3,379

565.

4,592

19, 362

88

75

60

64

.00

.00

.00

32

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 212-00704

0175

212-00705

0180

212-00706

0185

212-00708

0190

212-00711

0195

213- 00003

0200

213- 00061

0205

213- 00150

0210

214-00220

0215

216- 00222

0220 240-00010

C22995 COLORADO DEPARTMENT OF TRANSPORTATI ON
22995-BI D
FBR0243- 091 ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Mycorrhi zae 25. 000
LB
11. 15000
*El emental Sul fur 312. 000
LB
1.12000
*Seeding (Native) Drill 2. 300
ACRE
1, 158. 90000
*Seedi ng (Native) Broadcast 0. 300
ACRE
2,117. 60000
*Seedi ng (Wetland) Broadcast 0. 110
ACRE
2,229. 00000
*Mul chi ng (Weed Free) 2.300
ACRE
829. 10000
*Mul ch Tacki fier 460. 000
LB
3. 47000
*Bonded Fi ber Matrix 1.500
ACRE
3, 943. 40000
*Deci duous Tree (2 Inch Caliper) 2.000
EACH
1, 003. 05000
*Soil Retention Blanket (Coconut) (Biodegradable C ass 2, 000. 000
2
) Sy
3.21000
Renoval of Nests 20. 000
HOUR

49. 54000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0.500

Page 5

ESTI MATE RUN 09/ 29/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 50: 55

AMOUNT

520.

24.

.00

.00

.00

.00

.00

.00

50

.00

.00

.00

7



CONTI D

CAT NO0200

0225 240- 00020

0230

304- 06000

0232

304- 06009

0235

403- 00720

0240

403- 34721

0245

403- 34751

0250

411-10255

0255

420- 00112

0257

420- 00132

0258

420- 00520

0259 506-00206

ROADWAY

C22995
22995-BI D
FBR0243- 091
| TEM
DESCRI PTI ON
Netting

Aggregat e Base Course (C ass 6)

ABC (CL 6) (Spec)

* Hot

M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Gading SX) (75) (PG 58-28)

* Hot

M x Asphal t

(Grading SX) (75) (PG 64-28)

*Enul si fied Asphalt (Sl ow Setting)

Ceotextile (Drainage) (Cass 1)

Geotextile (Separator) (CL 1)

Ceogrid Pvnmt Reinf

Riprap (6 In)

SY

TON

TON

TON

TON

TON

SY

SY

SY

CcY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

200. 000

6. 31000

1,047.720

37.56000

95. 000

56. 35000

50. 000

184. 04000

818. 000

118. 23000

287.000

143. 89000

234. 000

4. 35000

411. 000

2.75000

990. 600

4.50000

905. 400

7.95000

561. 300

86. 10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1,047.720
0. 000
1,047.720

95. 000
0. 000
95. 000

0. 000
0. 000
0. 000

564. 400
0. 000
564. 400

153. 290
0. 000
153. 290

90. 000
0. 000
90. 000

219. 000
0. 000
219. 000

990. 600
0. 000
990. 600

905. 400
0. 000
905. 400

561. 300
0. 000
561. 300

Page 6

ESTI MATE RUN 09/ 29/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 50: 55

AMOUNT

39, 352

5,353

66, 729

22,056

391.

602.

4, 457

7,197

48, 327

.00

36

25

.00

01

90

50

25

70

93

93



CONTI D: C22995 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22995-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: FBR0243- 091 ESTI MATE NO 0005 15: 50: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 506-00412 Soil Riprap (12 Inch) (Conplete In Place) 203. 000 108. 000
cY 0. 000 0. 00
58. 13000 108. 000 6, 278. 04
0265 507- 00350 *Grouted Riprap Slope and Ditch Paving 37.000 0. 000
cY 0. 000 0. 00
260. 02000 0. 000 0. 00
0270 605-00080 8 Inch Perforated Pipe Underdrain 16. 000 0. 000
LF 0. 000 0. 00
96. 08000 0. 000 0. 00
0275 607- 00005 *End Post 1. 000 0. 000
EACH 0. 000 0. 00
284. 31000 0. 000 0. 00
0280 607-00010 *Corner and Line Brace Post 4.000 0. 000
EACH 0. 000 0. 00
341. 18000 0. 000 0. 00
0285 607-01000 *Fence Barbed Wre with Metal Posts 500. 000 0. 000
LF 0. 000 0. 00
5. 69000 0. 000 0. 00
0290 607-11525 Fence (Plastic) 1, 000. 000 675. 000
LF 0. 000 0. 00
1. 89000 675. 000 1, 275.75
0295 612-00041 *Del i neator (Flexible) (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
77.34000 0. 000 0. 00
0300 612-00043 *Del i neator (Flexible) (Type IIl) 6. 000 0. 000
EACH 0. 000 0. 00
85. 30000 0. 000 0. 00
0305 614-00012 *Sign Panel (Class Il) 21.000 0. 000
SF 0. 000 0. 00
22. 75000 0. 000 0. 00
0310 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00

483. 33000 0. 000 0. 00



CONTI D: C22995 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22995-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: FBR0243- 091 ESTI MATE NO 0005 15: 50: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 621-00430 *Det our 2, 060. 000 2, 060. 000
Sy 0. 000 0. 00
37.97000 2, 060. 000 78, 218. 20
0320 625-00000 *Construction Surveying 1. 000 0.414
LS 0. 386 8,549. 62
22,149. 28000 0. 800 17,719. 42
0325 626-00000 *Mobi | i zation 1. 000 1.000
LS 0. 000 0. 00
82, 050. 14000 1. 000 82, 050. 14
0330 626-01114  *Public Information Managenent (Tier V) 170. 000 139. 000
DAY 21.000 1, 018. 29
48. 49000 160. 000 7,758. 40
0335 627-00008 *Modi fi ed Epoxy Pavenent Marking 27.000 0. 000
GAL 0. 000 0. 00
176. 28000 0. 000 0. 00
0340 627-00013 *Pavenent Marking Paint (H gh Build) 40. 000 39.710
GAL 0. 000 0. 00
68. 24000 39.710 2,709.81
0345 629-01001 *Survey Monument (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
153. 53000 0. 000 0. 00
0350 630-00000 *Fl aggi ng 500. 000 225.000
HOUR 0. 000 0. 00
32. 42000 225.000 7,294.50
0355 630-00007 *Traffic Control Inspection 115. 000 95. 000
DAY 20. 000 10, 235. 20
511. 76000 115. 000 58, 852. 40
0360 630-00012 *Traffic Control Management 30. 000 18. 000
DAY 1. 000 739.21
739. 21000 19. 000 14, 044. 99
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1.000
EACH 0. 000 0. 00
966. 66000 1. 000 966. 66



CONTI D: C22995 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22995-BI D ESTI MATE RUN 09/ 29/ 2021
PRQJECT: FBR0243- 091 ESTI MATE NO 0005 15: 50: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1. 000
EACH 0. 000 0.00
210. 39000 1. 000 210. 39
0375 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 7.500
EACH 0. 000 0. 00
62. 55000 7.500 469. 13
0380 630-80342  *Construction Traffic Sign (Panel Size B) 35. 000 10. 500
EACH 0. 000 0.00
96. 67000 10. 500 1, 015. 04
0385 630-80343 *Construction Traffic Sign (Panel Size O 4.000 2.000
EACH 0. 000 0. 00
96. 67000 2.000 193. 34
0390 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0.00
6, 254. 82000 1. 000 6, 254. 82
0395 630-80359 *Portabl e Message Sign Panel 10. 000 0. 000
DAY 0. 000 0. 00
85. 30000 0. 000 0. 00
0400 630-80360  *Drum Channel i zi ng Device 50. 000 20. 000
EACH 0. 000 0. 00
34.12000 20. 000 682. 40
0405 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
39. 81000 0. 000 0. 00
0410 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 50. 000 0. 000
EACH 0. 000 0.00
45. 49000 0. 000 0. 00
0415 630-80370 Barrier (Tenporary) 1, 236. 000 618. 000
LF 0. 000 0. 00
42.13000 618. 000 26, 036. 34
0420 630-80380 *Traffic Cone 50. 000 2.500
EACH 0. 000 0.00

13. 65000 2.500 34.13



CONTI D:

ROADWAY

CAT NO0200

0425 630-85010

0430

630- 85041

0435

700- 70010

0440

700- 70016

0445

700- 70019

0450

700- 70025

0455

700- 70111

0460

700- 70380

0462

700- 70034

0560

203- 00050

0561 203-00060

C22995
22995-BID
FBR0243- 091
| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

F/' A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust nent

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A Quality Incentive Paynent

Project First Program

F/ A Erosion Control

& Landscpai ng

F/ A DEWATERI NG FOR STABI LI ZATI ON

Unsui tabl e Materi al

Phase 2 of CBC Stabilization

Enb Matl (CIP) Phase 2 of CBC Stabilization

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
5,117. 58000
20. 000

DAY
740. 35000
4, 000. 000

FA
1. 00000
0. 010

FA
1. 00000
0.010

FA
1. 00000
2, 000. 000

FA
1. 00000
1, 000. 000

FA
1. 00000
2, 500. 000

FA
1. 00000
6, 000. 000

FA
1. 00000
546. 000

cy
59. 26000
50. 000
cy

24.96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,486. 910
0. 000
2,486.910

0. 000
0. 000
0. 000

0. 000
546. 000
546. 000

0. 000
50. 000
50. 000

Page 10

ESTI MATE RUN 09/ 29/ 2021

32, 355.

1, 248.

.00

.00

.00

.00

.00

.00

.00

.00

.00

96

00

15: 50: 55

AMOUNT

10, 235.

2, 486.

32, 355.

1, 248.

16

.00

.00

.00

.00

.00

.00

91

.00

96

00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 11
ESTI MATE RUN 09/ 29/ 2021
15: 50: 55

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0562 207-00703

0563

304- 06009

0564

420- 00132

0565

420- 00520

0566

506- 00206

0567

630- 00007

0568

630- 00012

0569

700- 70034

0575 900- 00006

CAT NO0300

0465 202-00026

C22995
22995-BI D
FBR0243- 091
| TEM
DESCRI PTI ON
ROADWAY
Topsoi|l (Wetlnd) Phase 2 of CBC Stabilization

ABC (CL 6) (Spec) Phase 2 of CBC Stabilization

Geotextile (Separator) (CL 1) Phase 2 of CBC
St abi | i zation

Ceogrid Pvmt Reinf Phase 2 of CBC Stabilization

Riprap (6 In) Phase 2 of CBC Stabilization

Traf Crl

Traf Crl

Mgnt Phase 2 of CBC Stabilization

F/ A Phase 2 of CBC Stabilization

I nspection Phase 2 of CBC Stabilization

CcY

TON

SY

SY

CY

DAY

F A

Added Item (Dol lar)/ Price Reduce-Concrete Class D

(Box Cul vert)

STRUCTURE 024G331948BL

Renoval of Slope and Ditch Paving

CAT 0200

SY

245. 000

21.92000

80. 000

56. 35000

266. 000

4.50000

266. 000

7.95000

262. 000

86. 10000

0. 000

511. 76000

0. 000

739. 21000

0. 000

6, 000. 00000

0. 000

1. 00000

CURRENT AMT $ 1,074, 467.48$

310. 000

15. 34000

0. 000
. 000
. 000

5, 370. 40

5, 370. 40

0. 000
80.
80.

000
000

4,508. 00

4,508. 00

0. 000
. 000
. 000

1,197.00

1,197.00

0. 000
. 000
. 000

2,114.70

2,114.70

0. 000
. 000
. 000

22, 558. 20

22,558. 20

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

-18, 734. 900
0. 000 0.00

-18, 734. 900 -18,734

101,504.45% 727,122

0. 000

310. 000 4, 755. 40

310. 000 4, 755. 40



CONTI D:

C22995
22995-BID
FBR0243- 091

| TEM
DESCRI PTI ON
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ESTI MATE RUN 09/ 29/ 2021

CAT NO0300

0470

0475

0480

0485

0490

0495

0500

0505

0510

202- 00400

206- 00000

206- 00200

206- 01781

206- 01782

515- 00120

601- 03030

602- 00000

602- 00020

CAT NO0301

0515

202- 00150

STRUCTURE 024G331948BL

*Renoval

of Bridge

Structure Excavation

Structure Backfill

(O ass 2)

Shoring (Area 1)

Shoring (Area 2)

Wat er proofi ng (Menbrane)

*Concrete C ass D (Box Cul vert)

*Rei nforcing Steel

*Rei nforcing Steel (Epoxy Coated)

STRUCTURE 024G332060BR

Renoval of Wall (CBC W ngwal |)

ESTI MATE NO. 0005 15: 50: 55
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
1. 000 0. 000
EACH 1. 000 37, 459. 36
37, 459. 36000 1. 000 37, 459. 36
230. 000 95. 000
oy 135. 000 3, 423. 60
25. 36000 230. 000 5, 832. 80
400. 000 235. 200
oy 0. 000 0. 00
19. 06000 235. 200 4,482.91
1. 000 1.000
Ls 0. 000 0. 00
25, 859. 64000 1. 000 25, 859. 64
0. 500 0. 500
LS 0. 000 0. 00
39, 803. 94000 0. 500 19, 901. 97
252.000 93. 600
% 0. 000 0. 00
29. 57000 93. 600 2,767.75
285. 000 121.590
oy 49.270 33, 339. 04
676. 66000 170. 860 115, 614. 13
29, 095. 000 11, 320. 400
LB 17, 124. 600 16, 610. 86
0. 97000 28, 445. 000 27, 591. 65
20, 335. 000 9, 798. 300
LB 6, 736. 400 10, 778. 24
1. 60000 16, 534. 700 26, 455. 52
CAT 0300  CURRENT AMT $  362,491.06%  106,366.50$ 270, 721.13
2.000 2.000
EACH 0. 000 0. 00
383. 50000 2. 000 767.00



CONTI D:

CAT NO0301

0520 206- 00000

0525

206- 00200

0530

206- 01782

0535

601- 03030

0540 602-00000

CAT NO0400

0545 620- 00002

0550 620-00012

0555 620- 00020

C22995
22995-BID
FBR0243- 091

| TEM
DESCRI PTI ON

STRUCTURE 024G332060BR

Structure Excavation

Structure Backfill

(Class 2)

Shoring (Area 2)

*Concrete Class D (Box Cul vert)

*Rei nforcing Steel

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13
ESTI MATE RUN 09/ 29/ 2021

ESTI MATE NO. 0005 15: 50: 55
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
55. 000 55. 000
o 0. 000 0. 00
25. 36000 55. 000 1,394. 80
40. 000 40. 000
oy 0. 000 0. 00
19. 06000 40. 000 762. 40
0. 500 0. 500
LS 0. 000 0. 00
39, 803. 94000 0. 500 19, 901. 97
23.000 23.000
oy 0. 000 0. 00
676. 66000 23.000 15, 563. 18
4, 600. 000 4, 600. 000
LB 0. 000 0. 00
0. 97000 4, 600. 000 4, 462. 00
CAT 0301  CURRENT AMT $  42,851.35$% 0.00$  42,851.35
1. 000 1. 000
EACH 0. 000 0. 00
21, 152. 83000 1. 000 21, 152. 83
1. 000 1. 000
EACH 0. 000 0. 00
23, 207. 84000 1. 000 23,207.84
2.000 2.000
EACH 0. 000 0. 00
1, 308. 92000 2. 000 2,617. 84
CAT 0400  CURRENT AMT $  46,978.51% 0.00$  46,978.51
PRQJECT TOTAL CURRENT AMI $ 1,526,788.40$ 207, 870.95$ 1,087, 673. 00



